

Software Engineering, EOSF322, Fall 2019
Chapter 13, Quiz, Nov. 18

Name _____

1. The text gives the acronym POMA for the four main activities of software project management. For what does POMA stand?

Planning
Organization
Monitoring
Adjusting

2. Part of the planning phase is identify and analyzing potential project risks. The text mentions three components of risk analysis. The first is risk identification. What are the other two components?

Prioritization
Mitigation