


Sprint 2: Reflection, March 27

Keep These	Try These
<ul style="list-style-type: none"> • Discord • Burn down charts, along with the percentages. • Breaking the user story issues into tasks. 	<ul style="list-style-type: none"> • Dalton and Jake and Jacob will work on db tests • Developers receive notification to review a MR via Discord and email. • Keep a file in the cloud (scrum master will decide where) showing assignments and progress on MR, and color coded. (Row is green if MR still needs reviewing, ...) Also a status column. • Requiring a pull-together, for a final release, at the end of the sprint. • Show the burn down chart at the beginning of every meeting. • Schedule meetings with CS faculty members.
<p>Problems</p> <ul style="list-style-type: none"> • Only 2 people on the db team. • No release at the end of the sprint • Worried, talking with stakeholders, that we aren't getting enough feedback. 	

March 29

Burndown chart

Issues Issue weight



Issues 40 Merge Requests 10 Participants 3 Labels 5